

Communication

Date	06 July 2026
Team ID	XXXXXX
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Lead	Discuss daily tasks, assign work, and review progress.
2	Progress Update	Weekly	WhatsApp / Google Meet	All Team Members	Review completed modules and plan upcoming work.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	All Team Members	Resolve coding issues, model integration, and deployment problems.
4	Stakeholder Review	Bi-Weekly	Google Meet	All Team Members	Demonstrate project progress, gather feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Practice the project demonstration and presentation before submission
6	Documentation Review	Once	Google Docs / Microsoft Word	Team lead	Verify project documentation, reports, and final submission files.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integrating BiLSTM, BERT, and Gemini into a single workflow.	Divided responsibilities among team members, tested each module individually, and integrated them step by step.
2	Resolving prediction inconsistencies and deployment issues.	Conducted repeated testing, refined the prediction logic, and verified functionality after deployment on Streamlit Community Cloud.
3	Coordinating documentation and source code submission within the deadline.	Used a shared repository and regular communication to review documents, organize files, and complete the submission before the deadline.